Project Planning Phase Milestone and Activity List

Date	22 OCT 2022	
Team ID	PNT2022TMID09707	
Project Name	Skill and Job Recommender Application	

Title	Description	Date
Literature Survey and Information Gathering	Gathering Information by referring the technical papers, research publications etc	2 SEPTEMBER 2022
Prepare Empathy Map	To capture user pain and gains Prepare List of Problem Statement	10 SEPTEMBER 2022
Ideation	Prioritise a top 3 ideas based on feasibility and Importance	17 SEPTEMBER 2022
Proposed Solution	Solution include novelty, feasibility, business model, social impact and scalability of solution	24 SEPTEMBER 2022
Problem Solution Fit	Solution fit document	29 SEPTEMBER 2022
Solution Architecture	Solution Architecture	1 October 2022
Customer Journey	To Understand User Interactions and experiences with application	8 October 2022
Functional Requirement	Prepare functional Requirement	14 October 2022
Data flow Diagrams	Data flow diagram	15 October 2022
Technology Architecture	Technology Architecture diagram	16 October 2022
Milestone & sprint delivery plan	Activity what we done &further plans	21 October 2022
Project Development Delivery of sprint 1,2,3 & 4	Develop and submit the developed code by testing it	24 October 2022 – 19 November 2022